



A PROJECT RISK MGMT SHORT CASE




UNIVERSITA' degli STUDI di ROMA
TOR VERGATA

COURSE OF BUSINESS AUDITING
UNIVERSITY OF ROME TOR VERGATA

NOVEMBER 2022

PROF FABIO ACCARDI


CASE STUDY



We are building a road and we have installed a building site on the outskirts of a large metropolis. The site involves the installation of machinery, the creation of a warehouse of materials, and barracks for housing.



We have, in fact, hired some workers who are staying at the construction site for the work to be done. Following preliminary investigations, we ascertain that on the route where we will make the road there is an important archaeological site.



Therefore, the work program should consider a time extension to carry out the excavations and decisions to be made to complete the work.

discuss the strategies to be adopted for risk management according to the scheme illustrated in the classroom